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CALL IN NUMBER: 
PARTICIPANT CODE: 

Safety Alert 

Site Maintenance 

 
 

Client 

Project 

Prepared By 

Subject 

Participants 

Client 

Marie Esten 

Ellen Iorio 

Peter Hugh 

Kevin Coleman 

Nathan Mangelson 

Bob Christie 

USAGE New Bedford Office Date June 28, 2017 

New Bedford Harbor Superfund Site Project No. 35BG2000 

Steve Sills Note No. 636 

New Bedford Harbor - Client Update Meeting 

(* Denotes Part Time Participation) \ Distribution (attendees plus) \ See below 

EPA MassDEP Jacobs Battelle 

Dave Lederer Steve Sills Deirdre Dahlen 

Dave Dickerson Anita Rigassio Smith Patty White 

Abdul Tahil Sevenson Steve Fox Jessica Tenzar 

Joe Mahoney Craig Kish 

Mark Gouveia 

' Beth Anderson 

Lonnie Fallin 

SAFETY/SITE MAINTENANCE 

Notes 
The pipeline is now being remov~d and divers are in the water. No boat operations are permitted south of the bridges'withoatfirste­
notifying and receiving approval from Jacobs (Gouveia or Cummings). Packer, Marine Hydraulics, Eastem Fisher.ies,,a"nd Moby;;Dick,:., 
have all been notified. · 
Now that T02 has been awarded, Jacobs is assembling costs for maintenance items at Area D ( electrical :panels, fire"alarm}:-:-::=·,( · 
Pum in down Cell #2 to the POTW at Area C. • 

Distribution' Participants; Jacobs: Dc;cument Control File, Beth Anderson, Mike Anderson, Jon Blount, Jackie Connor, Josh Cummings, Lonnie Fallin, Steve Fox, Ken Gaynor, Mark Gouveia, Al Hardesty, Debra·Hickfnan;·0Alisoo: 
Hutchinson, Will Kenyon, Craig Kish, Mike Morris, John Oktar, Jim Piccuito, Greg Scott, Steven Sills, Anita Rigassio Smith, Shane Taylor, Ann Webb, Poinciana Willis, Mary Wright; Sevenson: Mike Crystal,.J.oe Mahoney"USACE:. Tim 
Rezendes, Kevin Coleman, Bob Christie, Jay Mackay, Marcos Paiva, Ellen Iorio, Sheila Winston-Vinc:uilla, Peter Hugh, Steve Wolf, Marie Esten, Nate Mangelson, Mike Penko, Dion Lewis; EPA:·Cynthia Catri, David-Peterson, Dave/ 
Lederer, Barb Bergen, Dave Dickerson, Hoshaiah Barczynski; MADEP: Paul Craffey, Garry Waldeck; Battelle: Deirdre Dahlen, Jessica Tenzar, Patricia White KOMEN: Mark Applebee; Lally Consulting:_.J.ohn,l:allyi . - .. 
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JACOBS® 
CALL IN NUMBER:  
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Action Date Start 

Pipeline Relocation 6/19/17 
PMC shoreline excavation Ongoing 

Marsh Island Intertidal August 

\ , Cable Cross.~!N Area September 
' ~. ··,r-----=v/'tn...,r 
Shipwr~ck 2 debris removal 7/10/17 

Debris removal 7/15/17 
Install/replace fencing at Parcel 6/28/17 
265 
Miouel Intertidal c:--. 10/16/17 

l.fi:i ~ TD :j 
Event Samples 

Collection 
Water Quality Monitoring MU25 
(Lower and Upper Harbor) 

Pierce Mill Cove 4/27/17 
Verification/Confirmatory Sampling 5/1/17 

5/4/17 
5/9/17 
5/11/17 
5/17/17 
5/24/17 -

ACE-J23-35BG2000-P4-0004 .. 

JACOBS, FIELDWORK 

Date Notes 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.jacobs.com 

Comoletion 
Late July Inspection of the pipeline by USAGE and Jacobs will be conducted as it is oulled UP. 

Restoration Restoration of areas north of the peninsula are ongoing. Sheet piles have all been lc-6. G 
completion removed. Plantings in low/high marsh began Tues (6/27/17). Loadout from the DOA 

10/17 continues and is expected to take 20 days at 415 TN/day-7/12 completion. -~-

October Awaiting TO#3 award. Jacobs/SES will provide costs for alternative water-based 
annroach earlv next week. 

Dec2017 AwaitingTO#4 award. Jacobs submitted proposal on 6/20/17. Evaluating options to 
include mob costs on TO#2. · 

7/14/2017 EPA (Lumino) has sent a letter notifying SHPO, THPO and BUAR. 

-rr--z I -1 -.,- Aooroximatelv 22 taraets remain in the Cable Crossino area. 
6/30/17 

Tentative start date based upon completion of Marsh Island remediation. 
.. 

SAMPLING AND ANALYSIS 

Analytical Unvalidated Validated Notes 
Testina Results results 
in situ N/A N/A WQM scheduled to restart week of 7/17/17 during debris 
turbidity removal.activities at the cable crossing area. 
only 
IA 5/3/17 Pre-validated data submitted 6/16/17; validation scheduled to 
IA 5/4/17 be complete 7/12. · d 
IA 5/5/17 
IA 5/10/17 T)\J W'1 IA 5/12/17 - ~r IA 5/18/17 
IA 5/25/17 - vvv -
Conoener 6/16/17 
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CALL IN NUMBER:  
PARTICIPANT CODE:  

Event Samples Analytical 
Collection Testina 

MU 25 Verification Sampling Congener 

Upper Harbor Intertidal Data Gap 5/9- 6/2/17 IA 
Sampling 

Aerovox ~ Sample~ 8/11/17 Congener 

-cUf '1-'A, 
ADCP Surveys f "7 7/24/17 in situ 

5 ~ -:-+-'~ 3 UH~ 8/1/17 monitoring 
only 

<.J 

Event Samples Collection Unvalidated 
Results 

LH Pre-dredge Round w/o~ rr 

Area C voe sampling July/Aug 
(Summa) 

Unvalidated Validated 
Results results 
6/16/17 

6/20/17 

/ 

Pr9ject Notes 

Notes 

103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

Pre-validated data submit_ted 6/16/17; validation scheduled to 
be complete 7/12. 

Coordinate with Jacobs (Jon) to select samples for PCB 
congener analy"sis. .-,-J> v---(M. -e ·-(Jr {'-eAJ\ "°"-JU. J 
Passive samplers scheduled to be deployed over 2 days (7/11 
and 7/12), and recovered 30-days later (8/11). 

Two ADCP surveys scheduled: 1-day survey each during 
spring and neap tides: 

AIR MONITORING 

Validated Notes 
results 

Performed when BV is awarded. Will be coordinated with the start of 
Marsh Island excavation. The week of July 10, the pre-remediation 
sampling event for the BV will be performed. With the addition of a 
sampling station location at Moby Dick, this sampling event will serve 
as .a pre-excavation event for Marsh Island remediation as well. 
Per EPA request, this sampling event will be conducted at Area C in 
the area surrounding Cell #1. In addition, the USACE (Iorio) 
requested that the Jacobs QAPP includes the summa samples. 

MEETIN.GS/OTHER ACTIVITIES 

Action 
Aerovox 21 e Project - Phase Ill 
RAP 

City of New Bedford Update . 

Date 

/ Ongoing J_ 
~t1 " -,, 1p = i, v E f i/t I . 

Ongoing 

Notes 
MassDEP sent a dispute letter to Aerovox; revised Phase Ill submitted June 30. EPA met 
with MassDEP and AVX. Remedial options still being discussed between MassDEP and 
.AVX. A call was held 6/26/17 to discuss using Brown & Caldwell GW model; the modeling 
data will be provided. 
EPA will meet next with the CoNB on 7/19/17. EPA (Dave D) has requested ideas for a type 
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--..._;, '-of barrier/fencina to keeo mowers from encroaching on restored areas at PMC. 
Phase II Archeology Meeting 7/12/17 The meeting will be held at Sawyer St with the EPA, USAGE, Jacobs and PAL in the morning. 

The meetina with the stakeholders will be held in the afternoon at the BBC office. 
Site visit by NAE District 7/6/17 Visits NBRO 1.430-1630. NAE will require some graphics support from Jacobs. Portion on 
commander· NBHSS will be brief. 

COMPREHENSIVE PLAN MEETINGS 

Small Group Topic Date of Attendees 
Meetinq/Call 

Sequencing of work After CP is issued TBD Lederer, Dickerson, Barczynski, Iorio, Coleman, Rezendes, Mangelson, Fox, 
Gouveia, Riaassio-Smith, Anderson, Lally, Harrington, SES, MADEP 

UH Subtidal Proposed data gap 7/20/2017 Lederer, Iorio, Coleman, Rezendes, Mangelson, Esten, Lally, Gouveia, 

' 
locations in Areas I, N, Rigassio-Smith, Taylor, Harrington, SES, MADEP. 

' ' and 0 -
Intertidal LH · Miguel WP in progress. Weekly, Tues Dickerson, Barczynski, Iorio, Esten, Coleman, Rezendes, Mangelson, 

Marsh Island to proceed at 2:30 Gouveia, Blount, Sills, White, MADEP. 
according to WP unless 

directed otherwise. Other / 

LH intertidal properties on 
hold for now. 

Intertidal UH Access road layouts sent TBD Dickerson, Iorio, Esten, Coleman, Rezendes, Mangelson, Gouveia, Blount, 
5/25. EPA (Dave D) to Sills, White, MADEP. 
review and evaluate 

access aareement status. 
CDA/Confirmatorv UH Subtidal After CP is issued 7/20/2017 Lederer, Iorio, Esten, Gouveia, Rigassio-Smith, White, MADEP. 
GOA/Confirmatory LH Intertidal Marsh Island, Miquel Weekly, Tues Dickerson, Barczynski, Iorio, Esten, Gouveia, Rigassio-Smith, White, MADEP. 

at 2:30 
CDA/Confirmatory UH-East UH East TBD Dickerson, Iorio, Esten, Gouveia, Rigassio-Smith, White, MADEP. 
Intertidal-
CDA/Confirmatory UH-West UH West TBD Dickerson, Iorio, Esten, Gouveia, Rigassio-Smith, White, MADEP. 
Intertidal 
Aerovox Interim Cap Discussion on proposed Weekly, Thurs Dickerson, Wolf, Groher, Rigassio-Smith, Anderson, Morris, Gouveia, Lally, 

Work Plan at 1PM Tuthill, White. 
LH Subtidal and LHCC Disoosal NTP 6/29/17 TBD Barczvnski, Iorio, Rezendes, MADEP. 
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PARTICIPANT CODE:  

RAC cost reporting Reviewed IRAC invoices, 7/27/17 Lederer, Dickerson, Iorio, Coleman, Rezendes, Fox, Beth Anderson, 
discussed how to report @12:00 Hutchinson, MADEP. 

paid to date, and to (webinar) 
generate daily cost 

tracking for EPA and 
USAGE 

Subtidal Data Gap TBD Jacobs will provide a list of proposed locations and justifications by 7/7/17; will 
discuss during 7/13 /17 UH Subtidal meetini:i. 

RIGHT OF ENTRY/PUBLIC RELEASE FORMS 

Parcel or Name of Owner Right of Entry Need Date Task Notes 
Upper Harbor Access Roads "TBD Intertidal EPA (Dickerson) has requested that Jacobs provide the current 

version of the map showing areas that may require access 
roads. Five out of six agreements in hand; still working on 
Robichaud. 

Robichaud TBD Archeology EPA (Barczyski) has submitted letter to the property owner's 
son. He has indicated he will take care of it. Barczyski will 
continue to reach out until son responds. 

17 -1 and 17 -3/Mike P_anagakos TBD Subtidal/I ntertidal EPA (Lederer) has turned over the matter of ROE to EPA's 
legal staff for resolution. 

DELIVERABLES 

No. Document Name Organization Submit Date Comments Reviewers Notes 
Due 

B.1- UH Subtidal Data Gap Sampling_ . Battel_le After UH subtidal nm Jac(?bS, L~derer, j:::ieldwork panned to begin at the end:of-
.. (Round.2):FSP; Add~ndum #1- .. , ·. - -~mall g"roup .. .. ·Lal_ly, Mang~lson, J\;lly ... 

.~r. .. . ' .. .. ,· . . . . .. .. 
Esten, Iorio,. MADEP 

·' .. . . 

' ' .. ,. · meeting . . 

82 LH BV Yerificatieri/Confirmat6!}! · Battelle 6/16/17 7/3/17 -Barczynski, Lederer, · RecE:3\ved cc,miments from ·M. ·Este_n and 
Samplln~jl="SP-Addendum #5 6~/i 

") Rezendes, Esten, 'MADEP. - frl.A.%1/\-<... fp C: Yl-~ / Iorio, MA0EP 
-83 Marsh Island Verification/ 'Battelle · 7/1 f 7 ,V . 8/1/17 Dickerson, . ·Coordinating with ·Marsh Island .work 

.. ~ . Confirmatory Sampling FSP - - ··- ...... -··- -· . i'f /A6' .... 
. . . Mangelson, Esten, . · plan revisions. . . 

Addendum #2 : Iorio, MADEP, Sills . ,1 ', 
n A ..... _,_ 
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No. Document Name Organization Submit Date Comments 
Due 

Reviewers 

Project Notes 
· . 103 Sawyer Street 

New Bedford, MA 02746 

508-9~6-5462 
508:-996-6742 ._, 

www.jacobs:com 

Notes 

84 · · , Aerovox Passive Sampler flux . Battelle . . . 6/22/H :- , . ' --6/2,9/1.T . .. , Jacoos, Dickersor(. · . .Team meeting helc:fq/27 to discuss · -· 
·St1:1dy ~S~ . . - . . -·· . , - ·. . . -- . . .,, ., · · ·· · _Wolf; Groher; Iorio, · passive ·samplers. -··. , . . . . , .. _ · · ·· . 

• ' ,C .. . • .. •• - •• ··, / "!,;:; -. ... .. , ·. .~-, .' ,. .. . . Lewis~ MADEP::-,. · Received.comm'enfs.from MassDEP.~ .. 

-85 · AD?P Suryey F_sp· _·· ~. {:- . .. . ... ~_atte-lie .-·; ·. -6/391~7 '. - '- · 1112111 - :~ '. :-~ally,-Jc:!cob~". . . .. -. : .. : .. ,- ··· : 
. 'Sif?A ~ - . . , , . . . ~Ic1<~rsqn,. vyolf, .. , _ .. ., ., , _. 
D ,. . : · . .. _ . '>. . . .. . _ , · .. ·_Groher;~ Iorio; . · · . , · 

· .. - ·.·_ .. ·· ,- ... ·: · .- -'MADEP. . , .. , · .. .. -. ,· .. - ... 

J1 2014/2015 Ambient Air Report, 
.MOR No. 3 

J2 Comprehensive Plan, Draft 

J3 Phase II Archeological Investigation 
Summary. Report, Draft~Final 

J4 Shipwreck 2 Report WP, Draft-Final 

Jacobs 

Jacobs 

Jacobs/ 
CR/PAL 

Jacobs/CR 

Draft: 2/15/17 
RCL: 4/26/17 
MOR: 5/17/17 

MOR 2: 5/25/17 
MOR3 Due: 
6/19/2017 

Draft Due: 6/30/17 

Draft-Final: _6/7/17 
MOR Due: TBD 

Draft: 5/23/17 
RCL: 6/6/17 

Draft-Fin;:il: 617/17 
Final Due: TBD 

6 

MOR3 Due: 
6/30/2017 

7/24/17 

7/14/17(30 
days from 

transmittal by 
EPA to 

interested 
parties) 

· 7/14/17 
(30 days from 
transmittal by 

EPA to 
interested 
parties) 

Lewis 
Lederer 

- AECOM 

Lederer 
Dickerson 
8arczyski 
Rezendes 
Coleman 

Mangelson 
Iorio 

Esten 
Lally 

MADEP 
Stakeholders and 
Interested Parties 

Stakeholders.and 
Interested Parties 

Jacobs to _issue Final Report after 
AECOM backchecks. 

Two meetings with stakeholders and 
other interested parties are tentatively 
scheduled for 7/12/17. 

Back-checks of the RCL were received 
by 6/6/17. 

(b) (5), (b) (6)

(b
) 
(5
), 
(b
) 
(6
)



JACOBS® 
CALL IN NUMBER:  
PARTICIPANT CODE:  

No. Document Name Organization Submit Date 

J5 Archeological Disposition Jacobs, CR, Draft: 4/20/17 
Spreadsheet, Draft PAL RCL Due: TBD 

J6 Marsh Island Intertidal WP, RCL and Jacobs Draft: 5/22 
RLSO RCL Due: 6/27/17 

f;jJs iv/ 
CzM.<., 

J7 UH Hybrid Dredge WP, MOR Jacobs Draft Submitted: 
4/7 

RCL Submitted: 
5/24 

MOR Due: 7/12/17 

J8 Addendum to UH Hybrid Dredge WP Jacobs Draft Submitted: 
for the Cable Crossing Area, MOR 4/7 

RCL Submitted: 
5/25 

MOR Due: 7/12/17 
with RLSO 

Jg Miguel Intertidal WP, Draft ~ Jacobs Draft~ 
~ ative) 

r/~/,1-
J10 Air Model Memo on Hybrid Dredge, Jacobs · 6/19/17 

Draft 
J11 SUMMA FSP for voe, Draft Jacobs Draft Due: 6/26/17 

J12 APP Jacobs TBD 
J13 QAPP Jacobs 7/7/17 

J14 CQCP ; I Jacobs 7/21/17 

Avox F5f -,;r11-r- /,;J iA P/J,d) 0.Mf' -f>v,;,~ 

7 

Comments Reviewers 
Due 

Due: 6/16/17 Lumino 

Back check Dickerson 
Due: 7/11/17 Esten 

Mangelson 

£ ~~ ~ Penko 
MassDEP 

Back-check 
V 

Lederer 
Due: 7/20/17 Rezendes 

Mangelson 
Esten 
Lally 

MADEP 
Back-check Lederer 

Due: 7/20/17 Rezendes 
Mange Ison 

Esten 
Lally 

~ --..... MADEP 

~: 7/21/17 I Dickerson 
entativ~ Esten 

Mangelson 
Penko 

MassDEP 

Due: 713.IJJ~ Lederer 
}l.f ;, ;,- 'r 
Due: 7/10/17 cBarczvski :;> ' 

· Lewis 
Mangelson, Safety 

Lewis 
EPA Lab 

Mangelson 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.jacobs.com 

Notes 

Pending comments from Lumino. 

Coordination meeting with John Lally to 
resolve his open comments held Thurs 
(6/22/17). Follow-up meeting scheduled 
for Thurs 6/29/17. 

Remediation will be designed to 25 ppm. 

Lederer comments submitted 6/24/2017. 

(b) (5), (b) (6)

(b) (5), (b) (6)
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PARTICIPANT CODE:  

Contract 
RAC TO3 (Marsh, Island) 

RAC TO3 Modification (Miguel Property) 

RAC TO4 (Cable Crossing Area) 

AECOMWQM 
AECOM EMIS 

Actior:t 

Between the Bridges WP 

Existing Debris Map for City of NB 

TERC TO# 1, 6, 7, 8 Incentive Fees 

TERC TO# 1, 6, 8 Closeout 

CONTRACT ACTIONS 

Award Date 
'· 

Notes 

~ 8/17/17_) Negotiations held on 6/23/17. Revised Proposal submitted 6/30/17. 
to contracting on 7/14/2017 

. Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

· 508-996-5462 

508-996-6742 

www.iacobs·.com · 

PNM to be submitted 

10/12/2017 ·,Award before demobilization of Marsh Island. SOW addendum is forthcoming. 
-- -..... 

18/10/17~ Negotiations planned for 7/13/17. 

/ 8/1/17 Proposal due on 6/30/17 ,• 

I 8/22/17 Proposal due on 7/1J.f17 

. l Cw-~: 'Nfl- 7 -., . ~}J 
FUTURE ACTIONS (No discussion needed) 

Date Notes 

After completion of the BV. 

Upon completion of all UH debris removal 

Final action is with Contracting. No date for completion 

\ 
Final action is with Contracting. No date for completion 

8 

(b) (5), (b) (6)

(b) (5), (b) (6)




